AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Change Order #2 for Main
Treatment Plant Headworks Project

Presenter: John Lamb

ST. CHARLES

SINCE 1834

Please check appropriate box.:

Government Operations X | Government Services 10.24.11
Planning & Development City Council
Public Hearing

Estimated Cost: | $8,648.58 Budgeted: | YES X NO

If NO, please explain how item will be funded:

Executive Summary:

Staff is requesting approval of Main Plant Headworks Project Change Order #2 in the amount of
$8,648.58. Change order is for the following additional work:

1. Once clarifiers were drained it was discovered an assembly was missing a bearing piece. $5,791.84
2. Installation of temperature probes on primary sludge pumps. $2,070.00

3. Replacement and installation of two eye wash stations to meet code requirements. $ 786.74

Funds are available for change order.

Attachments: (please list)

Change Order Forms, Contact Modification Requests 4-6, Resolution for Hampshire Hydro, LLC.

Recommendation / Suggested Action (briefly explain):

Staff recommends approval of Main Plant Headworks Change Order #2 in the amount of $8,648.58 and
a resolution authorizing the Mayor and Clerk to execute on behalf of the City of St. Charles.

For office use only: Agenda Item Number: 3.e




City of St. Charles Public Works Environmental Services Office

CHANGE ORDER
NO. 2
RIS Main Plant Headworks Project DATE: . 10820010
CONTRACTOR: Hampshire Hydro BY: John Lamb
CONTRACT FOR: Main Plant Headworks Project
[You are directed to make the following changes:
DESCRIPTION: 1. Installation of temperature sensors for rotary lobe pumps. $2070.00
2. Helicoid bearing assembly $5,791.84
3. Replacement and installation of two eyewash stations. $ 786.74
PURPOSE OF CHANGE: e
1. Pumps may overheat and there are no controls, monitoring in current plans,
equipment. Sensors will prevent overheating and pump damage.
2. Once the primary clarifier that houses equipment to be repaired was drained it was
discovered a bearing box was missing from the helicoid assembly.
3. Existing eye wash station in poor condition, replacing existing station and
installing a second one in other area of project.
ATTACHMENTS: Engineer Change Order
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIME
Original Contract price: $ 606,252.00 (|Original Contract deadline:
Previous Change Orders: Previous Change Orders:
$ 54,145.00
Contract Price prior to this Change Order: Contract deadline prior to this Change Order:
$ 660,397.00
Net Increase (Decrease) of this Change Order Net Increase (Decrease) of this Change Order
$ 8,648.58
Contract price with all approved Change Order: Conlract deadline with all epproved Change Order:
$ 669,045.58
RECOMMENDED: APPROVED:
gw&_/ M /oé // /
Envirshmental Service Manager Date Finance Direclor Date

Contractor Date

It is determined that the circumstances necessitating this change order were not foreseeable at the time the
original contract was signed, the change order is germane to the original contract as signed, and the change
order is in the best interest of the City and authorized by law.
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Change Order No: 2
Date: Qutober 3, 2011
Project: City of St. Charles — Headworks Rehabilitation
Job Number: STC-071

City of St. Charles Contractor:

2 East Main Street
St. Charles, Illinois 60174

Owner:

Date of Agreement: April 4, 2011

Hampshire Hydro, LLC
P.O. Box 171
Hampshire, [linois 60140

The following changes are hereby made to the CONTRACT DOCUMENTS:

Justification:

Original Contract Price

Amount of Previous Change Order(s)

Current Contract Price adjusted by Previous Change Order(s)
Change in Contract Price Due to this Change Order

Contract Price Including this Change Order

Original Contract Time

Previous Changes to Contract Time

Current Contract Time adjusted by Previous Change Orders
Change to Contract Time

Contract Time including this Change Order

§ / Recommended
Al (; A B by :

ool W_W

:nior Project Manhager

Trotter and Associates, Inc.

Approvals:

Requested
by:

Ordered Accepted by:

by: o

Mayor P

City of St. Charles

10/3/2011 11:43 AM |

A i,V | ]
i IJMcagm g

ssitlent
Hampshire Hydro, LLC

$606,252.00
$54,145.00
$660,397.00
$8,648.58
$669,045.58

270 Calendar Days
0 Calendar Days
270 Calendar Days
0 Calendar Days
270 Calendar Days

Johr Lamb

Environmental Services Mngr.
City of St. Charles

Trotter and Associates, Inc.
STC-071



and

ASSOCIATES, INC.
ENGINEERS AND SURVEYORS

{\—_I - —
JIMROTTER

40W201 Wasco Road, Suite D — St. Charles, Illinois 60175
Phone: 630/587-0470 — Fax: 630/587-0475

Contract Modification Request No. 4 Date: 9/19/11
To: Doug Seagren From: Jerry Ruth
President Resident Project Representative
Project: City of St. Charles — Headworks Rehabilitation
STC-071
Owner: City of St. Charles Contractor: Hampshire Hydro
2 East Main Street P.0O.Box 171
St. Charles, Illinois 60174 Hampshire, Illinois 60140

It has been requested that a Contract Modification be initiated to the above referenced
contract. The following information is provided as backup data:

1. Scope of Work (Provide Attachments if Needed): Order new bearing piece for north
helicoids.

2. Reason for Modification: When the north primary clarifier tanks were drained, it was
discovered that the helicoid assembly was missing a bearing piece. This piece connects the
two helicoids and is critical to the installation and operation of this equipment.

3. Approximate Cost Change to Contract Price: $5,791.84

4. Additional Contract Time to Complete Modification: 0 days

5. Attachments:

Price Proposal from Hampshire Hydro, dated 9/19/11
Quote from Walker Process Equipment, dated 8/31/11

Prepared by: M ‘ Approved by:

/Jgrry Ruge" John Lamb
Resident Project Representative Environmental Services Manager
Date: ‘ZA "'1/ | Date:

Cc:  John Lamb, City of St. Charles
File (STC071-7.27)



ASS OCIATES, INC.
ENGINEERS AND SURVEYORS

Al\f "ROTTER

40W201 Wasco Road, Suite D —~ St. Charles, Illinois 60175
Phone: 630/587-0470 — Fax: 630/587-0475

Contract Modification Request No. 5 Date: 6/26/11
To: Doug Seagren From: Jerry Ruth
President Resident Project Representative
Project: City of St. Charles — Headworks Rehabilitation
STC-071
Owner: City of St. Charles Contractor: Hampshire Hydro
2 East Main Street P.O.Box 171
St. Charles, Nlinois 60174 Hampshire, Illinois 60140

It has been requested that a Contract Modification be initiated to the above referenced
contract. The following information is provided as backup data:

1. Scope of Work (Provide Attachments if Needed): Install Borger temperature probes
shown in CMR #1.

2. Reason for Modification: This will cover the costs of installing the temperature probes that
were approved for the primary sludge pumps in CMR #1.

3. Approximate Cost Change to Contract Price: $2,070.00
4, Additional Contract Time to Complete Modification: 0 days
5. Attachments:

CMR Request Letter from Hampshire Hydro, dated 9/22/11
Proposal from Tri-R, dated 9/22/11

Prepared by: —471//:*L'7Lr7‘/ Approved by:

Aerry Ruth”™ John Lamb
Resident Pr oject Representative Environmental Services Manager
Date: "[/" / Date:

Cc:  John Lamb, City of St. Charles
File (STC071-7.27)



ASSOCIATES INC
ENGINEERS AND SURVEYORS

AI\'[‘R()'WF]LI 2

40W201 Wasco Road, Suite D - St. Charles, Illinois 60175
Phone: 630/587-0470 — Fax: 630/587-0475

Contract Modification Request No. 6 Date: 9/26/11
To: Doug Seagren From: Jerry Ruth
President Resident Project Representative
Project: City of St. Charles — Headworks Rehabilitation
STC-071
Owner: City of St. Charles Contractor: Hampshire Hydro
2 East Main Street P.0. Box 171
St. Charles, Nllinois 60174 Hampshire, Illinois 60140

It has been requested that a Contract Modification be initiated to the above referenced
contract. The following information is provided as backup data:

1. Scope of Work (Provide Attachments if Needed): Furnish and install two eye-wash
stations.

2. Reason for Modification: The existing eye-wash station in Room 1201 was in poor
condition, and was approved for removal by the City. The City requested that a pedestal
eye-wash station and a bottled eye wash station be installed in Rooms 1201 and 1202,
respectively.

3. Approximate Cost Change to Contract Price: $786.74

4. Additional Contract Time to Complete Modification: 0 days

5. Attachments:

CMR Request Letter from Hampshire Hydro, dated 9/22/11
Quote from Lab Safety Supply (4 pages), dated 9/21/11
Prepared by: .- 4’8 -t “"/“ Approved by:
/J/ erry Rul})/’ l John Lamb
Resident Project Representative Environmental Services Manager
Date: ’?{/Z ’;X / Date:
Ce:  John Lamb, City of St. Charles

File (STCO71-7.27)



City of St. Charles, Illinois
Resolution No.

A Resolution Authorizing the Director of Finance to Execute Change
Order No. 2 for the Main Plant Headworks Project for Hampshire
Hydro, LL.C.

Presented & Passed by the
City Council on November 7, 2011

WHEREAS, by the Mayor and City Council of the City of St. Charles, Kane and
DuPage Counties, Illinois, a home rule municipality in the exercise of its home rule powers,
that the Director of Finance is authorized to execute Change Order No. 2 in favor of
Hampshire Hydro, LLC., in the amount of $8,648.58 with respect to the installation of
temperature sensors for rotary lobe pumps, helicoid bearing assembly and replacement and
installation of two eyewash stations in regard to the Main Plant Headworks project contract
entered into on or about April 4, 2011, a copy of said change order being attached hereto
and made a part of this Resolution. It is determined that the circumstances necessitating this
change order were not foreseeable at the time the original contract was signed, the change
order is germane to the original contract as signed, and the change order is in the best
interest of the City and authorized by law.

WHEREAS, that the City Clerk of the City of St. Charles is hereby directed to
forward a certified copy of this Resolution to Hampshire Hydro, LLC.; with a copy to the
Director of Public Works.

NOW THEREFORE, be it resolved by the Mayor and City Council of the City of St.
Charles, Kane and DuPage Counties, Illinois.

PRESENTED to the City Council of the City of St. Charles, Illinois, this 7th day of
November 2011.

PASSED by the City Council of the City of St. Charles, Illinois, this 7th day of
November 2011.

APPROVED by the Mayor of the City of St. Charles, Illinois, this 7th day of
November 2011.

Donald P. DeWitte, Mayor



Resolution No.

Page 2

ATTEST:

City Clerk

COUNCIL VOTE:
Ayes:

Nays:

Absent:

Abstain:



